

FINAL CHANGE ORDER

Project: Parklane and Victor Elementary Schools- HVAC Replacement #3213-4416-2
Architect/Engineer: HMC Architects
Contractor: Emcor Services/ Mesa Energy Systems
DSA App. #:

The following changes are authorized relative to the work on the above referenced project:

Allowance	Allowance Amount: \$ 146,210.40
------------------	--

	A/E#	A/E Description	Amount
1	001	Parklane: ISO Valves For Gas Line on (3) units	\$ 968.00
2	001	Victor: ISO Valves For Gas Line on (3) units	\$ 968.00
3	002	Parklane: Local Disconnects on CU's for Remote Platforms	\$ 22,345.48
4	002	Victor: Local Disconnects on CU's for Remote Platforms	\$ 20,523.96
5	004	Parklane: 3 Additional Fire Alarm Monitoring Modules for HVAC Shut Down	\$ 3,006.87
6	004	Victor: Relocate 3 Disconnects to conform to 3ft Clearance Requirement	\$ 5,750.86
7	005	Parklane: Relocate 3 Disconnects to Conform to 3ft Clearance Requirement	\$ 5,750.86
8	005	Victor: Extend Vent Piping Away from MZ-3 Outside Air Intake	\$ 1,594.00
9	006	Victor: Remove and Replace All EF's	\$ 14,408.00

Contingency will be modified by this Change Order in the amount of: \$ 75,316.03

For final settlement between **CONTRACTOR** and Lodi Unified School District of all real claims including but not limited to the following:

Original Contract Sum:	\$ 1,608,314.40
Total Change Orders Amount:	\$ 75,316.03
Total Reduction of allowance Amount:	\$ 70,894.37
Final Contract Price:	\$ 1,537,420.03




Date of completion as of the date of this Change Order: 12/17/2024

Acceptance of this Change Order constitutes an agreement between the District and Contractor, and the work performed subject to the same terms and conditions as are contained in the original Contract with the Contractor and for the work on the above mentioned project.

Acceptance of this Change Order constitutes acceptance of the Change Order as full and complete satisfaction of any direct or indirect additional costs incurred by Contractor in connection with performance of the change work.

It is understood that the work performed in accordance with the revised Plans and Specifications enumerated above or in accordance with the original Plans and Specification supplemented by the instructions stated herein.

Not valid until signed by the A/E, Contractor, and Owner.

Reviewed by A/E  _____ ARCHITECT/ENGINEER	Date: <u>12/09/24</u>
Agreement by Contractor  _____ CONTRACTOR	Date: <u>12/9/24</u>
Approved by Owner  _____ Lodi Unified School District	Date: <u>12-10-24</u>


12/9/2024