

**EXHIBIT A  
DEDUCTIVE CHANGE ORDER APPROVAL #1**

**WOODBIDGE ELEMENTARY SCHOOL RE-ROOFING - PROJECT NO. 3213-4416-4  
Board Meeting of  
September 17, 2024**

TC C.O.#	Trade Contractor	Days Ext.	This Deductive Change Order Amount	Item # and Reason for Change	Requested By
#1	Rua & Son Mechanical Inc.		(\$6,139.82)	1. Deducting amount not used from allowance.	1. District
<b>Net Total This Deductive Approval</b>			<b>(\$6,139.82)</b>	<b>Original Contract</b>	<b>\$ 702,790.00</b>
				Total Previous Change Orders (if Any)	\$ -
				Total Current Contract Amount	\$ 702,790.00
				Amount This Approval	(\$6,139.82)
				<b>Revised Final Contract Amount</b>	<b>\$ 696,650.18</b>

Agreement by Contractor

  
Rua & Son Mechanical, Inc. - Luis Rua, President

Date

9/10/24

Approved by Owner

\_\_\_\_\_  
Lodi Unified School District-Edith Holbert-Executive Director of Operations

Date

✓  
COT