

EXHIBIT B
PHASE 2 FLOORING REPLACEMENT AT MULTIPLE SCHOOL SITES-PROJECT NO. 3213-4416-7
DEDUCTIVE CHANGE ORDER APPROVAL # 1
Board Meeting of October 15, 2024

<u>TRADE</u>	<u>TRADE CONTRACTOR</u>	<u>ORIGINAL CONTRACT</u>	<u>TOTAL PREVIOUS CHANGE ORDER APPROVALS BY BOARD</u>	<u>TOTAL CURRENT CONTRACT AMOUNT</u>	<u>AMOUNT THIS APPROVAL</u>	<u>REVISED CONTRACT AMOUNT</u>	<u>CHANGE ORDER TOTAL</u>
Construction	RJ Commercial Flooring Company, Inc.	\$ 846,918.60	\$ -	846,918.60	\$ (76,992.60)	\$ 769,926.00	-9.09%
Project Totals		\$ 846,918.60	\$ -	\$ 846,918.60	\$ (76,992.60)	\$ 769,926.00	-9.09%