

**EXHIBIT B**  
**PHASE 3 FLOORING REPLACEMENT AT MULTIPLE SCHOOL SITES-PROJECT NO. 3213-4416-9**  
**DEDUCTIVE CHANGE ORDER APPROVAL # 1**  
**Board Meeting of July 16, 2024**

<u>TRADE</u>	<u>TRADE CONTRACTOR</u>	<u>ORIGINAL CONTRACT</u>	<u>TOTAL PREVIOUS CHANGE ORDER APPROVALS BY BOARD</u>	<u>TOTAL CURRENT CONTRACT AMOUNT</u>	<u>AMOUNT THIS APPROVAL</u>	<u>REVISED CONTRACT AMOUNT</u>	<u>CHANGE ORDER TOTAL</u>
Construction	RJ Commercial Flooring Co. Inc	\$ 872,465.00	\$ -	872,465.00	\$ (87,826.00)	\$ <b>784,639.00</b>	-10.07%
<b>Project Totals</b>		\$ 872,465.00	\$ -	\$ 872,465.00	\$ (87,826.00)	\$ <b>784,639.00</b>	-10.07%